

1 Q3 Product & Engineering Review – July 15, 2026
2 Attendees: Bala (Chair), Neeraj, Rosario, Sue
3 Location: Conference Room B / Zoom hybrid
4 Duration: ~90 minutes
5
6 ---
7
8 PART 1: OPENING AND AGENDA REVIEW
9
10 Bala: Good morning everyone, let's get started. We have a packed agenda today so I want to be disciplined about time. We're covering four main areas: the Q3 roadmap status, the infrastructure migration, the client onboarding backlog, and the security audit findings from last week. I'll keep us on track. Neeraj, you're leading the roadmap section, you want to kick us off?
11
12 Neeraj: Sure. So the short version is we're about sixty percent through the Q3 roadmap and we have six weeks left. The good news is the core API work is done. The bad news is the frontend is behind. Sue, do you want to take that one since you've been closest to it?
13
14 Sue: Yeah. So the dashboard redesign is the main blocker. We scoped it at two weeks but it's looking more like three, maybe three and a half. The main issue is the data visualisation library we chose has some quirks with real-time updates, and I've been going back and forth with their support team. I think I can have a working prototype ready by next Friday, July 22nd. After that it should move quickly.
15
16 Bala: Okay. Sue, I want that prototype by July 22nd confirmed as a hard commitment. Can you put together a short written status update, just a paragraph, and share it in the product channel by end of Monday so the wider team is informed?
17
18 Sue: Absolutely, I'll do that Monday afternoon.
19
20 Bala: Good. Neeraj, anything else on the roadmap before we move on?
21
22 Neeraj: One thing. The notification system is also slightly behind. Rosario, that's yours right?
23
24 Rosario: Yes. So the notification service itself is built, but I haven't finished the retry logic for failed deliveries. That's maybe two more days of work. I'll have it done by Wednesday July 20th.
25
26 Bala: Wednesday July 20th for the retry logic. Got it. Rosario, once that's done can you also update the technical documentation for the notification service? The current docs are from the prototype phase and they're out of date. I'd want that done within a week of the retry logic being complete, so by July 27th at the latest.
27
28 Rosario: Sure, I can do that.
29
30 Bala: Great. Let's move on.
31
32 ---
33

34 PART 2: INFRASTRUCTURE MIGRATION

35

36 Bala: Neeraj, you're leading the infrastructure migration work. Give us a status.

37

38 Neeraj: So we committed to migrating our remaining three legacy services to the new AWS stack by end of Q3. Two of them are done. The last one is the payments processing service, and that one is more sensitive because any downtime affects live transactions. I've been drafting a migration plan but I haven't finalised it yet. I'll have the full migration plan documented and shared with the team by July 25th.

39

40 Bala: July 25th for the migration plan. What do you need from others to make that happen?

41

42 Neeraj: I need Rosario to pull the current load metrics from the legacy payments service so I can do the capacity planning. Rosario, can you get me those numbers?

43

44 Rosario: Yeah I can pull those. Give me until Tuesday July 19th.

45

46 Bala: Rosario, Tuesday July 19th for the load metrics. That's confirmed?

47

48 Rosario: Confirmed.

49

50 Bala: Good. Now, on the infrastructure side, Sue, I know you flagged a concern last week about the staging environment not matching production closely enough. Where does that stand?

51

52 Sue: So the issue is we have three environment variables in production that aren't reflected in staging, which means we keep getting surprises when we deploy. I need to audit all the environment variables across both environments and sync them up. I can get that done by July 21st.

53

54 Bala: July 21st for the environment variable audit and sync. Please make sure Neeraj has visibility on this before you make any changes since it touches his migration work.

55

56 Sue: Will do, I'll loop Neeraj in before I touch anything.

57

58 Bala: Perfect. One more thing on infrastructure. We've been talking for two months about setting up proper cost monitoring on AWS. Right now we have no alerting when spend goes above thresholds and last month we had an unexpected bill. Neeraj, can you own setting up AWS Cost Explorer alerts by July 28th?

59

60 Neeraj: Yes, I'll get that done. July 28th.

61

62 Bala: Thank you.

63

64 ---

65

66 PART 3: CLIENT ONBOARDING BACKLOG

67

68 Bala: Let's talk about the onboarding backlog. We have four enterprise clients who are waiting on onboarding steps that are blocked on our end. Sue, you've been managing the onboarding tracker, can you

walk us through where each one is?

Sue: Sure. Client A, Meridian Holdings, is waiting on a custom data export template. They need their data in a specific format for their internal reporting system. I need to build that template. I'll have it ready by July 22nd.

Bala: July 22nd for the Meridian Holdings export template. Good.

Sue: Client B, Thornfield Group, is more complex. They want a dedicated IP address for API access because of their internal security policy. That's an infrastructure change, not just a config thing, so that needs to go through Neeraj.

Bala: Neeraj, dedicated IP for Thornfield Group. Is that on your radar?

Neeraj: I know about it, I just haven't scoped it properly. Let me assess what's actually involved and come back with a timeline. I'll have a scoping assessment ready by July 20th.

Bala: July 20th for the Thornfield scoping assessment, then we'll set a delivery date based on that. What about the other two clients, Sue?

Sue: Client C, Ozone Digital, just needs their admin user accounts created. That's quick, I can do it today actually, it's just been sitting on my list. And Client D, Apex Ventures, is waiting on a custom SLA document. That's not a technical task, that's a business one. Bala, I think that one needs to come from you or someone with authority to commit to SLA terms.

Bala: Correct, the Apex Ventures SLA document is on me. I'll have that drafted and sent to them by July 19th.

Neeraj: While we're on onboarding, I want to flag something. Our onboarding checklist document is really out of date. It still references a two-step verification process we replaced six months ago. Someone should update it.

Bala: Good point. Rosario, can you take that? Update the onboarding checklist document to reflect the current process. No hard dependencies for you on that one, so I'd say July 29th.

Rosario: Yeah I can do that, July 29th works.

Bala: Great. Let's move to the security audit.

PART 4: SECURITY AUDIT FINDINGS

Bala: Last week we had an external security audit and the report came back with seven findings. Three are critical, two are medium, two are low. I'm going to go through them now and assign owners.

Finding one: our API tokens are not being rotated on any schedule. They're effectively permanent until manually revoked. This is a critical finding. Neeraj, you own the API layer, so token rotation falls

s to you. I'd want a rotation policy implemented and documented by August 1st. That's a firm deadline given it's a critical finding.

Neeraj: Understood. I'll make that happen by August 1st.

Bala: Finding two: the audit found that several admin endpoints are not rate limited. Someone could hammer them repeatedly without any throttling. This is also critical. Sue, you built most of the admin layer, can you take rate limiting on admin endpoints?

Sue: Yes, I can have rate limiting implemented by July 30th.

Bala: July 30th for rate limiting on admin endpoints. Critical finding so that's a hard date. Finding three: database backups are not being tested for restore. We're backing up but we've never verified the backups actually work. Rosario, you're closest to the database layer, can you own a restore test and document the results?

Rosario: Yes. I'll run a full restore test and write up the results. I can do that by July 28th.

Bala: July 28th for the backup restore test. Good. Medium finding one: our error messages are too verbose and occasionally expose internal stack traces in API responses. Neeraj, can you do a pass on error message sanitisation across the API?

Neeraj: Yes, I'll clean those up. I'll have it done by July 29th.

Bala: July 29th for error message sanitisation. Medium finding two: our session timeout is set to 24 hours, the auditors recommend 8 hours for security best practice. Sue, straightforward config change?

Sue: Yes, very quick. I can do it today or tomorrow. Let's say July 18th to give me a buffer.

Bala: July 18th for session timeout update. And the two low findings are logging gaps, specifically that we're not logging failed login attempts in a way that's easy to query. I'll take those myself and work with whoever is appropriate. Those are lower priority, I'll have a plan by August 4th.

PART 5: PROCESS AND TEAM ITEMS

Bala: Before we close, a few team process items. We've been doing ad hoc code reviews and it shows. Last sprint we had three bugs make it to production that should have been caught in review. I want to formalise the code review process. Neeraj, can you write a code review guidelines document and circulate it for feedback by July 25th?

Neeraj: Yes, I'll put that together by July 25th.

Bala: Thank you. Sue, related to this, can you set up a mandatory code review requirement in our GitHub repository settings so that no one can merge to main without at least one approved review? That should be a quick settings change.

132 Sue: Very quick, I can do that by end of today, July 15th.
133
134 Bala: Perfect. Rosario, I want to revisit our incident response process. The last two incidents we ha
d, the team wasn't sure who to notify or in what order. Can you put together a simple incident respon
se runbook, one page, with the escalation path clearly spelled out?
135
136 Rosario: Sure. I'll have a first draft of the runbook ready by July 22nd.
137
138 Bala: July 22nd for the incident response runbook. And finally, our team retrospective has been cance
lled the last three months in a row. That's not acceptable. Neeraj, can you own scheduling the next r
etrospective and making sure it actually happens? I'd want it scheduled and on everyone's calendars b
y July 18th, and held sometime in the week of July 25th.
139
140 Neeraj: I'll get it in the calendar by Monday July 18th.
141
142 Bala: Good. I think that covers everything. Let me do a quick summary of what was committed to today
before we close.
143
144 Neeraj: Before you do that, one thing we didn't get to. There was a suggestion from the design team a
bout potentially redesigning the settings page. We haven't discussed it and there's no concrete propo
sal yet.
145
146 Bala: Noted, but let's not assign that today. There's no owner, no scope, and no urgency. If someone
wants to pick that up they can raise it next week. Okay, I'll send a full summary of today's action i
tems via email to the group by end of day. Thanks everyone, good meeting.
147
148 ---
149
150 END OF TRANSCRIPT
151